

7	Carte electronique (CAO)													
7.1	Schematic CAO (Kicad) v1	Nom	14/09/26	29/09/26	15	0 %								
7.2	Verification check-list Moodle	Nom	14/09/26	29/09/26	15	0 %								
7.3	Depot PDF 1ere CAO + envoi email M. Julien	Nom	14/09/26	29/09/26	15	0 %								
7.4	Routage BOARD (apres retour prof)	Nom	14/09/26	29/09/26	15	0 %								
7.5	Reception carte, soudure composants	Nom	14/09/26	29/09/26	15	0 %								
7.6	Debogage et validation fonctionnelle de la carte	Nom	14/09/26	29/09/26	15	0 %								
7.7	Test et evaluation carte electronique	Nom	14/09/26	29/09/26	15	0 %								
8	Experimentation & analyse													
8.1	Identification experimentale des parametres thermiques	Nom	23/11/26	08/12/26	15	0 %								
8.2	Comparaison resultats theoriques vs experimentaux	Nom	23/11/26	08/12/26	15	0 %								
8.3	Etude influence de la convection forcee (ventilateur)	Nom	23/11/26	08/12/26	15	0 %								
8.4	Etude influence des termes du correcteur (P/I/D)	Nom	23/11/26	08/12/26	15	0 %								
9	Livrables finaux													
9.1	Redaction document de synthese	Nom	30/11/26	14/12/26	14	0 %								
9.2	Preparation support de soutenance	Nom	30/11/26	14/12/26	14	0 %								
9.3	Repetition et test	Nom	30/11/26	08/12/26	8	0 %								
9.4	Soutenance (10 min + 5 min questions)	Nom	30/11/26	15/12/26	15	0 %								